

1604/Bulverde Road Turnarounds

District(s): 10
 Project Manager: Sean Strong
 Capital Project Officer:

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	\$477,597
Total Fund	\$477,597

Cost Information

Category	Appropriations	Expenses To-date
Construction	\$477,597	\$477,597
Total	\$477,597	\$477,597

Project Status: COMPLETE
Consultant: Texas Department of Transportation
Contractor: Texas Department of Transportation
Estimated Construction Start: 08/2018
Estimated Construction Completion: 04/2019

Project Scope:

1604/Bulverde Road Turnarounds -- Leverage funds toward construction of turnarounds under the North 1604/Bulverde intersection. Cost reflects City of San Antonio's contribution to a proposed federally funded project.

