

DeZavala Road (I-10 Frontage Road to Lockhill Selma Road)

District(s): 08
Project Manager: Chris Alonso
Capital Project Officer: Richard Casiano (210) 207-8218

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	\$14,869,700
SAN ANTONIO WATER SYSTEM	\$1,651,331
CITY PUBLIC SERVICE	\$669,878
Total Fund	\$17,190,911

Cost Information

Category	Appropriations	Expenses To-date
Design	\$66,446	\$66,446
Environmental	\$45,733	\$45,733
Construction	\$16,995,030	\$16,995,030
PASA	\$83,700	\$83,700
Total	\$17,190,911	\$17,190,911

Project Status: COMPLETE
Consultant: Camacho-Hernandez & Associates
Contractor: Curran Contracting Company
Estimated Construction Start: 04/2018
Estimated Construction Completion: 03/2021

Project Scope:

DeZavala Road (I-10 Frontage Road to Lockhill Selma Road) -- Reconstruct and widen DeZavala from I-10 to Lockhill Selma. Includes curbs, sidewalks, driveway approaches, improved railroad crossing, intersection signal modifications and drainage improvements as appropriate and within available funding.

