

## North Flores Street/Fredericksburg Road (Five Points)

**District(s):** 01  
**Project Manager:** Eric Salazar  
**Capital Project Officer:** Richard Casiano (210) 207-8218

**Total Approved Budget**

Source	Amount
CONTRIBUTION FROM VIA METROPOLITAN TRANSIT	\$500,000
2017 GO STREET IMPROVEMENT BOND	\$2,933,924
SAN ANTONIO WATER SYSTEM	\$51,325
<b>Total Fund</b>	<b>\$3,485,249</b>

**Cost Information**

Category	Appropriations	Expenses To-date
Design	\$666,359	\$666,359
Environmental	\$112,381	\$112,381
Construction	\$2,695,709	\$2,695,709
PASA	\$10,800	\$10,800
<b>Total</b>	<b>\$3,485,249</b>	<b>\$3,485,249</b>

**Project Status:** COMPLETE  
**Consultant:** GKW, Inc.  
**Contractor:** E-Z Bel Construction, Ltd.  
**Estimated Construction Start:** 08/2020  
**Estimated Construction Completion:** 02/2021

**Project Scope:**

North Flores Street/Fredericksburg Road (Five Points) -- Reconstruct Flores and Fredericksburg (Five Points) intersection as appropriate and within available funding. This will be a partnership project with VIA Metropolitan Transit.

