

San Saba Street (Nueva Street to Martin Street)

District(s): City Wide, 01
Project Manager: David Pulido
Capital Project Officer: Joe Doctor (210) 207-8415

Total Approved Budget

Source	Amount
PRIOR DEBT PROCEEDS	\$2,700,000
TREE PRESERVATION FUND	\$231,776
2017 GO STREET IMPROVEMENT BOND	\$3,600,000
2025 CERTIFICATES OF OBLIGATION	\$813,000
SAN ANTONIO WATER SYSTEM	\$2,138,993
CITY PUBLIC SERVICE	\$814,040
Total Fund	\$10,297,810

Cost Information

Category	Appropriations	Expenses To-date
Design	\$1,965,651	\$1,902,947
Environmental	\$1,143,430	\$379,425
Construction	\$7,167,127	\$6,484,707
PASA	\$21,600	\$21,600
Total	\$10,297,810	\$8,788,680

Project Status: UNDER CONSTRUCTION
Consultant: Moore Iacofano Goltsman, Inc.
Contractor: Sundt Construction
Estimated Construction Start: 01/2022
Estimated Construction Completion: 02/2026

Project Scope:

San Saba Street (Nueva Street to Martin Street) -- Roadway improvements on San Saba from Nueva to Martin. Includes pedestrian amenities and enhancements as appropriate and within available funding.

