

Martin Luther King Plaza

District(s): City Wide, 02
 Project Manager: Pat Schneider
 Capital Project Officer:

Total Approved Budget

Source	Amount
TREE PRESERVATION FUND	\$40,250
2017 GO PARKS IMPROVEMENT BOND	\$640,028
Total Fund	\$680,278

Cost Information

Category	Appropriations	Expenses To-date
Design	\$91,078	\$91,078
Environmental	\$325	\$325
Construction	\$587,705	\$587,705
PASA	\$1,170	\$1,170
Total	\$680,278	\$680,278

Project Status: COMPLETE
 Consultant: MP Studio Landscape Architecture
 Contractor: Industrial Construction Co.
 Estimated Construction Start: 04/2020
 Estimated Construction Completion: 02/2021

Project Scope:

Martin Luther King Plaza -- General plaza improvements which may include underground utility conversion, lighting and landscaping.

