

# McCreless Branch Library

District(s): 03  
 Project Manager: Evelyn Gamez  
 Capital Project Officer:

**Total Approved Budget**

Source	Amount
PRIOR DEBT PROCEEDS	\$129,743
ENERGY EFFICIENCY FUND	\$121,468
2017 GO LIBRARY IMPROVEMENT BOND	\$2,500,000
2018 CERTIFICATES OF OBLIGATION	\$300,000
<b>Total Fund</b>	<b>\$3,051,211</b>

**Cost Information**

Category	Appropriations	Expenses To-date
Design	\$472,455	\$472,455
Environmental	\$2,036	\$2,036
Construction	\$2,565,470	\$2,565,470
PASA	\$11,250	\$11,250
<b>Total</b>	<b>\$3,051,211</b>	<b>\$3,051,211</b>

**Project Status:** COMPLETE  
**Consultant:** Piwonka Sturrock Architects, LLC  
**Contractor:**  
**Estimated Construction Start:** 11/2020  
**Estimated Construction Completion:** 03/2022

**Project Scope:**  
 McCreless Branch Library -- Renovations, improvements and space reconfiguration to the McCreless Branch Library.

