Project Number: 23-01570 **10/14/2026 5:49:16PM**

DeZavala Road (I-10 Frontage Road to Lockhill Selma Road)

District(s): 08

Project Manager: Chris Alonso

Capital Project Officer: Richard Casiano (210) 207-8218

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	$14,869,700
SAN ANTONIO WATER SYSTEM	$1,651,331
CITY PUBLIC SERVICE	$669,878
Total Fund	$17,190,911

Cost Information

Category	Appropriations	Expenses To-date
Design	$66,446	$66,446
Environmental	$45,733	$45,733
Construction	$16,995,030	$16,995,030
PASA	$83,700	$83,700
Total	$17,190,911	$17,190,911

Project Status: COMPLETE

Consultant: Camacho-Hernandez & Associates

Contractor: Curran Contracting Company

Estimated Construction Start: 04/2018

Estimated Construction Completion: 03/2021

Project Scope:

DeZavala Road (I-10 Frontage Road to Lockhill Selma Road) -- Reconstruct and widen DeZavala from I-10 to Lockhill Selma. Includes curbs, sidewalks, driveway approaches, improved railroad crossing, intersection signal modifications and drainage improvements as appropriate and within available funding.