Project Number: 23-01580 **10/14/2026 6:29:52PM**

Evans Road (Highway 281 to Caliza Drive)

District(s): 09
Project Manager: Chris Alonso
Capital Project Officer: Cris Perez (210) 207-8154

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	$2,228,852
SAN ANTONIO WATER SYSTEM	$42,130
Total Fund	$2,270,982

Cost Information

Category	Appropriations	Expenses To-date
Design	$509,858	$509,858
Environmental	$13,134	$13,134
Construction	$1,731,790	$1,731,790
PASA	$16,200	$16,200
Total	$2,270,982	$2,270,982

Project Status: COMPLETE
Consultant: WSP USA, Inc.
Contractor: E-Z Bel Construction, Ltd.

Estimated Construction Start: 09/2020
Estimated Construction Completion: 04/2021

Project Scope:

Evans Road (Highway 281 to Caliza Drive) -- Intersection and corridor improvements on Evans from Hwy 281 to Caliza Drive. Includes medians, acceleration/deceleration lanes and traffic signal improvements as appropriate and within available funding .