Project Number: 23-01592 **11/3/2026 8:40:17PM**

Lone Star Boulevard (Area Streets)

District(s): City Wide, 05
Project Manager: Eric Salazar
Capital Project Officer: Joe Doctor (210) 207-8415

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	$62,656
Total Fund	$62,656

Cost Information

Category	Appropriations	Expenses To-date
Design	$52,926	$52,926
Environmental	$6,730	$6,730
PASA	$3,000	$3,000
Total	$62,656	$62,656

Project Status: PRE-DESIGN
Consultant:
Contractor:

Estimated Construction Start: 04/2025
Estimated Construction Completion: 03/2026

Project Scope:

Lone Star Boulevard (Area Streets) -- Reconstruct and widen Lone Star Boulevard. Includes pedestrian and bicycle facilities amenities as well as intersection improvements as appropriate and within available funding.



