Project Number: 23-01620 **11/3/2026 8:42:23PM**

Wurzbach (Northwest Military Highway to Fredericksburg Road)

District(s): City Wide, 08, 09

Project Manager: James Wucinski

Capital Project Officer: Danielle Monroe (210) 207-4577

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	$2,000,000
Total Fund	$2,000,000

Cost Information

Category	Appropriations	Expenses To-date
Design	$303,479	$267,131
Construction	$1,740,724	$1,585,101
PASA	$1,200	$1,200
Total	$2,045,403	$1,853,433

Project Status: COMPLETE

Consultant: Texas Department of Transportation

Contractor:

Estimated Construction Start: 09/2022

Estimated Construction Completion: 05/2023

Project Scope:

Wurzbach (Northwest Military Highway to Fredericksburg Road) -- Leverage funds for improvements at key intersections along the Wurzbach Corridor. Cost reflects City of San Antonio's contribution to a proposed federal and state funded project.



