Project Number: 23-01636 **10/14/2026 5:49:00PM**

South Pine Street/Greer Street Phase 1

District(s): 03
Project Manager: Chris Alonso
Capital Project Officer: Sean Beauvais (210) 207-5836

Total Approved Budget

Source	Amount
2017 GO DRAINAGE IMPROVEMENT BOND	$5,520,572
SAN ANTONIO WATER SYSTEM	$1,295,861
CITY PUBLIC SERVICE	$153,743
Total Fund	$6,970,177

Cost Information

Category	Appropriations	Expenses To-date
Design	$898,052	$898,052
Environmental	$35,355	$35,355
Construction	$6,007,970	$6,007,970
PASA	$28,800	$28,800
Total	$6,970,177	$6,970,177

Project Status: COMPLETE
Consultant: Vickrey & Associates, Inc.
Contractor: E-Z Bel Construction, Ltd.

Estimated Construction Start: 10/2019
Estimated Construction Completion: 12/2020

Project Scope:

South Pine Street/Greer Street Phase 1 -- Construction of a storm drain system in Highland Park area to provide flooding relief to neighborhood streets and properties. This proposed phase includes curbs, sidewalks and driveway approaches as needed.