Project Number: 23-01641 **11/3/2026 8:42:21PM**

Aquatic Center at Palo Alto College

District(s): 04
Project Manager: Randy Matyear
Capital Project Officer:

Total Approved Budget

Source	Amount
Total Fund	

Cost Information

Category	Appropriations	Expenses To-date
Total		

Project Status: PRE-DESIGN
Consultant: Rehler Vaughn & Koone, Inc.
Contractor: Bartlett Cocke

Estimated Construction Start: 02/2025
Estimated Construction Completion: 01/2027

Project Scope:

Aquatic Center at Palo Alto College -- Leverage funding for improvements to the natatorium, potentially to include new roof, HVAC, scoreboard, bleachers, interior and exterior renovations.



