Project Number: 23-01704 **10/14/2026 5:49:04PM**

San Pedro Springs Park

District(s): 01

Project Manager: Jamaal Moreno

Capital Project Officer:

Total Approved Budget

Source	Amount
TREE PRESERVATION FUND	$228,960
2017 GO PARKS IMPROVEMENT BOND	$1,799,106
Total Fund	$2,028,066

Cost Information

Category	Appropriations	Expenses To-date
Design	$362,317	$362,317
Environmental	$92,361	$92,361
Construction	$1,570,148	$1,570,148
PASA	$3,240	$3,240
Total	$2,028,066	$2,028,066

Project Status: COMPLETE

Consultant: Rialto Studio, Inc.

Contractor: ASD Consultants , Inc.

Estimated Construction Start: 10/2020

Estimated Construction Completion: 11/2021

Project Scope:

San Pedro Springs Park 2017 -- General park improvements which may include wayfinding and development of a walking trail in the southeast quadrant.