Project Number: 23-01724 **10/14/2026 5:49:11PM**

Las Palmas Branch Library

District(s): 05

Project Manager: Evelyn Gamez

Capital Project Officer:

Total Approved Budget

Source	Amount
CONTRIBUTION FROM HEB	$60,000
PRIVATE DONATION	$65,000
2017 GO LIBRARY IMPROVEMENT BOND	$1,591,783
2017 CERTIFICATES OF OBLIGATION	$108,217
2022 GO LIBRARY IMPROVEMENT BOND	$35,000
GENERAL FUND	$58,000
Total Fund	$1,918,000

Cost Information

Category	Appropriations	Expenses To-date
Design	$238,164	$236,530
Environmental	$1,276	$1,276
Construction	$1,581,695	$1,581,695
Other	$89,214	$89,187
PASA	$7,650	$7,650
Total	$1,918,000	$1,916,339

Project Status: COMPLETE

Consultant: Seventh Generation Design, Inc.

Contractor:

Estimated Construction Start: 04/2022

Estimated Construction Completion: 03/2024

Project Scope:

Las Palmas Branch Library -- Renovations, improvements and space reconfiguration to the Las Palmas Branch Library.