
23-01586

Harry Wurzbach Road /Austin Highway Connectors

Category Appropriations Expenses To-date

$214,396 Design $207,737 

$87,907 Environmental $87,907 

$2,695,245 Construction $2,213,763 

$2,449 PASA $2,449 

Total $2,511,858 $3,000,000 

Source Amount

2017 GO STREET IMPROVEMENT BOND $3,000,000 

$3,000,000 Total Fund

Project Number:

District(s):

Project Manager:

Capital Project Officer:

Total Approved Budget

10

David Pulido

Richard Casiano (210) 207-8218

Cost Information

 4:32:21AM7/12/2026

Project Status:

Consultant:

Contractor:

Estimated Construction Start:

Estimated Construction Completion:

COMPLETE

Civil Engineering Consultants

Capital Excavation Company

03/2020

01/2023

Project Scope:

Harry Wurzbach Road /Austin Highway Connectors  -- Leverage funding to construct two traffic ramps at Harry Wurzbach/Austin Highway.  Project design and 

initial construction was funded through the City of San Antonio and  Texas Department of Transportation .


