Project Number: 23-01675

District(s): 02
Project Manager: Pat Schneider
Capital Project Officer:

Total Approved Budget

Lincoln Park

Cost Information

10/14/2026 6:30:40PM

Source Amount Category Appropriations Expenses To-date
CONTRIBUTION FROM HEB $1,000,000 | |Design $288,229 $288,229
2017 GO PARKS IMPROVEMENT BOND $1,000,000 | |Construction $1,709,070 $1,709,070
Total Fund $2,000,000 | |PASA $2,700 $2,700
Total $2,000,000 $2,000,000
Project Status: COMPLETE
Consultant: Bender Wells Clark
Contractor: Crownhill Builders
Estimated Construction Start: 01/2018
Estimated Construction Completion: 02/2020
Project Scope:
Lincoln Park 2017 -- General park rehabilitation and improvements to complement local grant funding.
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