

Hardy Oak Boulevard and Huebner Road Extensions

District(s): 09
 Project Manager: James Wucinski
 Capital Project Officer: Cris Perez (210) 207-8154

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	\$5,883,585
Total Fund	\$5,883,585

Cost Information

Category	Appropriations	Expenses To-date
Design	\$87,638	\$87,638
Construction	\$5,794,161	\$5,794,161
PASA	\$1,785	\$1,785
Total	\$5,883,585	\$5,883,585

Project Status: COMPLETE
Consultant: Developer (Pape Dawson Engineers)
Contractor:
Estimated Construction Start: 10/2017
Estimated Construction Completion: 04/2019

Project Scope:

Hardy Oak Blvd and Huebner Road Extensions -- Leverage funding to construct new roads through the Classen-Stebing Ranch property.

