

Heath Road/Grissom Road Intersection

District(s): 06
Project Manager: Rolando Lerma
Capital Project Officer: Matt Ginn (210) 207-4612

Total Approved Budget

Source	Amount
2017 GO STREET IMPROVEMENT BOND	\$941,054
SAN ANTONIO WATER SYSTEM	\$251,865
Total Fund	\$1,192,920

Cost Information

Category	Appropriations	Expenses To-date
Design	\$242,990	\$242,990
Environmental	\$17,895	\$17,895
Construction	\$929,394	\$929,394
PASA	\$2,640	\$2,640
Total	\$1,192,920	\$1,192,920

Project Status: COMPLETE
Consultant: Young Professional Resources
Contractor: New Age General Contractors, Inc.
Estimated Construction Start: 01/2022
Estimated Construction Completion: 07/2022

Project Scope:

Heath Road/Grissom Road Intersection -- Reconstruct and widen Heath to accommodate turning at the intersection of Grissom. Includes curbs, sidewalks, driveway approaches and traffic signals as appropriate and within available funding.

