

# Eisenhauer Road/Northwood-Devonshire Drive Area Phase 1

**District(s):** 10  
**Project Manager:** David Pulido  
**Capital Project Officer:** Richard Casiano (210) 207-8218

**Total Approved Budget**

Source	Amount
2017 GO DRAINAGE IMPROVEMENT BOND	\$6,745,796
SAN ANTONIO WATER SYSTEM	\$1,059,666
CITY PUBLIC SERVICE	\$235,339
<b>Total Fund</b>	<b>\$8,040,803</b>

**Cost Information**

Category	Appropriations	Expenses To-date
Design	\$1,216,656	\$1,216,656
Right of Way	\$212,576	\$212,576
Environmental	\$79,197	\$79,197
Construction	\$6,490,512	\$6,490,512
PASA	\$41,860	\$41,860
<b>Total</b>	<b>\$8,040,803</b>	<b>\$8,040,803</b>

**Project Status:** COMPLETE  
**Consultant:** CDS Muery  
**Contractor:**

**Estimated Construction Start:** 02/2021  
**Estimated Construction Completion:** 04/2023

**Project Scope:**

Eisenhauer Road/Northwood-Devonshire Drive Area Phase 1 Channel improvements to relieve flooding to affected areas during major storm events at street crossings. Project allows for future phases to address street flooding along Devonshire Drive, Seidel Road, Vandiver Road and Eisenhauer Road to include curbs, sidewalks and driveway approaches as needed.

