

# Gilbert Morgan Denman, Jr. Park

District(s): 08  
 Project Manager: Sean Duncan  
 Capital Project Officer:

**Total Approved Budget**

Source	Amount
2017 GO PARKS IMPROVEMENT BOND	\$400,000
<b>Total Fund</b>	<b>\$400,000</b>

**Cost Information**

Category	Appropriations	Expenses To-date
Design	\$103,664	\$103,362
Environmental	\$2,572	\$2,572
Construction	\$291,963	\$292,265
PASA	\$1,800	\$1,800
<b>Total</b>	<b>\$400,000</b>	<b>\$400,000</b>

**Project Status:** COMPLETE  
**Consultant:** Westeast Design Group, LLC  
**Contractor:** ALP Contracting  
**Estimated Construction Start:** 08/2019  
**Estimated Construction Completion:** 05/2020

**Project Scope:**

Gilbert Morgan Denman, Jr. Park -- General park improvements and rehabilitation which may include trail enhancements and restroom development.

