

# Hardberger Park

District(s): City Wide, 08, 09

Project Manager: Pat Schneider

Capital Project Officer:

**Total Approved Budget**

| Source                         | Amount      |
|--------------------------------|-------------|
| TREE CANOPY FUND               | \$182,325   |
| 2017 GO PARKS IMPROVEMENT BOND | \$5,499,938 |
| Total Fund                     | \$5,682,263 |

**Cost Information**

| Category     | Appropriations | Expenses To-date |
|--------------|----------------|------------------|
| Design       | \$8,904        | \$8,904          |
| Construction | \$5,657,959    | \$5,657,959      |
| PASA         | \$15,400       | \$15,400         |
| Total        | \$5,682,263    | \$5,682,263      |

**Project Status:** COMPLETE  
**Consultant:** Hardberger Park Conservancy  
**Contractor:** SpawGlass Construction  
**Estimated Construction Start:** 11/2018  
**Estimated Construction Completion:** 12/2020

**Project Scope:**

Hardberger Park 2017 -- Leverage local funding to support land bridge development and associated park components of the Hardberger Park Project in accordance with the City Council approved Master Plan.

