

North San Antonio Hills Park

District(s): 06
 Project Manager: Mark Wittlinger
 Capital Project Officer:

Total Approved Budget

Source	Amount
2017 GO PARKS IMPROVEMENT BOND	\$512,875
Total Fund	\$512,875

Cost Information

Category	Appropriations	Expenses To-date
Design	\$97,445	\$97,445
Environmental	\$9,376	\$9,376
Construction	\$405,096	\$405,096
PASA	\$957	\$957
Total	\$512,875	\$512,875

Project Status: COMPLETE
Consultant: Open Air Studios, LLC
Contractor: ASD Consultants , Inc.
Estimated Construction Start: 05/2020
Estimated Construction Completion: 11/2020

Project Scope:
 North San Antonio Hills Park -- Development of a new park which may include entry signage.

