

Palo Alto Park

District(s): 04
 Project Manager: Desiree Salmon
 Capital Project Officer:

Total Approved Budget

Source	Amount
2017 GO PARKS IMPROVEMENT BOND	\$400,000
2020 CERTIFICATES OF OBLIGATION	\$155,838
Total Fund	\$555,838

Cost Information

Category	Appropriations	Expenses To-date
Design	\$103,471	\$103,471
Environmental	\$375	\$375
Construction	\$450,792	\$450,792
PASA	\$1,200	\$1,200
Total	\$555,838	\$555,838

Project Status: COMPLETE
 Consultant: Kudela & Weinheimer, Inc.
 Contractor: Industrial Construction Co.
 Estimated Construction Start: 01/2020
 Estimated Construction Completion: 06/2020

Project Scope:
 Palo Alto Park 2017 -- General park improvements which may include related parking expansion.

