

# San Antonio Botanical Center

District(s): City Wide, 02  
 Project Manager: Mark Wittlinger  
 Capital Project Officer:

**Total Approved Budget**

Source	Amount
2017 GO PARKS IMPROVEMENT BOND	\$5,985,796
Total Fund	\$5,985,796

**Cost Information**

Category	Appropriations	Expenses To-date
Design	\$29,750	\$29,750
Construction	\$5,956,045	\$5,956,045
Total	\$5,985,796	\$5,985,796

Project Status: COMPLETE  
 Consultant:  
 Contractor: Koplrow Construction  
 Estimated Construction Start: 02/2018  
 Estimated Construction Completion: 03/2020

Project Scope:  
 San Antonio Botanical Center -- Leveraged funding to continue development based on the Facility Master Plan.

