

Mission Drive-In Marquee

District(s): City Wide, 03
Project Manager: Jeni O'Quinn
Capital Project Officer: Randy Matyear (210) 207-2155

Total Approved Budget

Source	Amount
2017 GO PARKS IMPROVEMENT BOND	\$599,885
Total Fund	\$599,885

Cost Information

Category	Appropriations	Expenses To-date
Design	\$91,619	\$91,619
Construction	\$505,986	\$505,986
PASA	\$2,280	\$2,280
Total	\$599,885	\$599,885

Project Status: COMPLETE
Consultant: Beaty Palmer Architects, Inc.
Contractor: KenCon
Estimated Construction Start: 05/2018
Estimated Construction Completion: 10/2018

Project Scope:
 Mission Drive-In Marquee -- Repairs & improvements to existing Mission Marquee for "green room" for performers.

