

Spicewood Park

District(s): 04
 Project Manager: Mark Wittlinger
 Capital Project Officer:

Total Approved Budget

Source	Amount
2017 GO PARKS IMPROVEMENT BOND	\$280,319
Total Fund	\$280,319

Cost Information

Category	Appropriations	Expenses To-date
Design	\$64,083	\$64,083
Environmental	\$375	\$375
Construction	\$214,960	\$214,960
PASA	\$900	\$900
Total	\$280,319	\$280,319

Project Status: COMPLETE
Consultant: Lauren Griffith, Inc.
Contractor: Jerdon Construction
Estimated Construction Start: 06/2020
Estimated Construction Completion: 11/2020

Project Scope:
 Spicewood Park 2017 -- General park improvements and rehabilitation.

